FLD 235

CENTRAL INTELLIGENCE AGENCY

INFORMATION REPORT

This Document contains information affecting the National Defense of the United States, within the meaning of Title 18, Sections 793 and 794, of the U.S. Code, as amended. Its transmission or revelation of its contents to or receipt by an unauthorized person is prohibited by law. The reproduction of this form is prohibited.

50X1-HUM

SECRET/CONTROL - U.S. OFFICIALS ONLY

COUNTRY	East Germany	REPORT				
SUBJECT	New Production Plans for Seepolizei Vessels in East German Shipyards	DATE DISTR.	28 Ostober 1953			
•	vessels in East German Shipyards	NO. OF PAGES	3	50X1-HUM		
DATE OF INFO.		REQUIREMENT NO.	RD			
PLACE ACQUIRED		REFERENCES				
				50X1-HUM		
	THE SOURCE EVALUATIONS IN THIS REPORT A THE APPRAISAL OF CONTENT IS TENT (FOR KEY SEE REVERSE)	ARE DEFINITIVE. TATIVE.		50X1-HUM		

1. The number of vessels to be built in East German shippards has been reconsidered and reduced. Certain projects will remain static, and production will continue in 1954. All projects except the following have been cancelled:

Shipyard	Project	Percentage of Comple as of June 1953				
Warnon Werft Warnemmende	Harbor launches (Hafenbarkassen) HB 12	•	Two wessels will be built.			
	Floating dock (Schwimmdock), 2500 tons		Production delayed until 1954. 50X1-HUM			
Volkswerft	HABICHT	1.100%	Only five ships are to			
Stralsund		2.99.9% 3.79.0 4.75.0 5.65.0	be completed in 1953; remaining four to be completed in 1954.			
Peene Werft	HABICHT	10. 32.2	Only two vessels are			
Wolgast		11. 28.0	to be completed; re- maining six cancelled.			
	SCHWALBE		None are for delivery in 1955, six for 1954; the remaining six were cancelled.			

SECRET/CONTROL - U.S. OFFICIALS ONLY

STATE	x	ARMY	x	NAVY	x	AIR	x	FBI	AEC			
			-,									

(Note: Washington Distribution Indicated By "X"; Field Distribution By "#".)